

Exhibit No

69

Date

22/04/2013

Received From

Counsel Assisting the Commission

Description

Email from Christopher Bird to James Brown

CC to Malcolm Campbell sent 21/04/2009 at

2:55pm

Associate

AW

----- Forwarded by Christopher Bird/CorpTech/QTreasury on 21/04/2009 02:59 PM -----

Christopher
Bird/CorpTech/QTr
easury

To

James Brown/CorpTech/QTreasury

21/04/2009 02:55

cc

PM

Malcolm

Campbell/CorpTech/QTreasury@QTreasu

ry

Subject

Fw: Scope Definition Document
Actions from Meeting held 14/04/09

Hi James,

Please find below an email from IBM regarding their expected timeframes for feedback on the current CCD to date. They do not seem willing to comment on the current draft until the scope document and Deliverables Acceptance Criteria have been mulled over internally.

We believe that IBM are concerned about executing a simple Extension of Time unless it affords them an opportunity to rewrite history and provide them with some form of protection against their exposure going forward. We may therefore be looking at protracted negotiations regarding the scope document prior to executing an Extension of Time.

Further, the issue regarding lack of/poor Solution Specifications may cause a delay as IBM tries to determine a position regarding their exposure. We discussed with Health the fact that without rectification of these Specifications going forward, we will see lengthy arguments over what is a defect. Obviously, a resolution of this issue needs to be found without unduly delaying the Project.

To date we have not seen much gained at the negotiating table from the additional money on offer. It may be that IBM see their exposure to be far greater than the sums on offer and moving forward on this basis may be difficult internally.

We may have to start weighing up other approaches or expect delays to executing a CCD. I have attached a letter drafted by Mallesons back in March that was part of our plan B strategy, together with the Notice to Remedy.

Regards,

Chris

(See attached file: 9839636_1 Letter to IBN requesting docum.doc)(See attached file: 9831446_3 Breach notice.doc)

Christopher Bird
Contracts Manager, Vendor Management
Strategic Program Office/ Corpotech/ Treasury
Phone No: 303 30338
Mobile No: 0407 643365
<mailto:christopher.bird@corpotech.qld.gov.au>

"Queensland celebrates its 150th birthday throughout 2009.
Check out what's on today at www.q150.qld.gov.au."

----- Forwarded by Christopher Bird/CorpTech/QTreasury on 21/04/2009 02:19
PM -----

Paul
Ray/CorpTech/QTreasury
21/04/2009 02:09 PM
To
Christopher
Bird/CorpTech/QTreasury@QTreasury
cc
Malcolm
Campbell/CorpTech/QTreasury@QTreasury, John
Gower/CorpTech/QTreasury@QTreasury
Subject
Re: Fw: Scope Definition Document
Actions from Meeting held 14/04/09
(Document link: Christopher Bird)

Chris

The anticipated timeframe is as follows:

CCD. We do have comments/changes which we expect to provide to CorpTech on Thursday.

Consolidated IBM feedback re the Acceptance and Deliverables on Friday.

Obviously if these documents are completed earlier then they will be provided earlier.

Defects/Changes as per my earlier e-mail

To re-iterate resolution of the "commercial./ contractual" at hand requires that all documents including Scope etc are agreed as a package and not in isolation.

Regards

Paul Ray
Commercial Manager, CorpTech Account

Phone: 37219310
Mobile: 0419 206151

Christopher
Bird/CorpTech/QTreasury
Paul
21/04/2009 09:04 AM
Ray/CorpTech/QTreasury@QTreasury
cc
Malcolm
Campbell/CorpTech/QTreasury@QTreasury
Subject
Fw: Scope Definition Document
Actions from Meeting held 14/04/09

Hi Paul,

Further to the draft CCD sent below, do you have any comments so we can progress from our end?

Do you have an ETA for commenting on the Deliverables/Acceptance Criteria?

Also are you likely to confirm today whether you are able to supply the Functional Specifications relating to the "in dispute" defects? We really need to see these defects being progressed one way or another.

Regards,

Chris

Christopher Bird
Contracts Manager, Vendor Management
Strategic Program Office/ CorpTech/ Treasury
Phone No: 303 30338
Mobile No: 0407 643365
mailto:christopher.bird@corptech.qld.gov.au

"Queensland celebrates its 150th birthday throughout 2009.
Check out what's on today at www.q150.qld.gov.au."

----- Forwarded by Christopher Bird/CorpTech/QTreasury on 21/04/2009 08:57

AM -----

Christopher
Bird/CorpTech/QTreasury
17/04/2009 11:48 AM
To
Paul Ray/CorpTech/QTreasury
cc
Malcolm
Campbell/CorpTech/QTreasury@QTreasury, James
Brown/CorpTech/QTreasury@QTreasury
Subject
Re: Fw: Scope Definition Document
Actions from Meeting held 14/04/09
(Document link: Christopher Bird)

Paul,

Thanks for the update. Please find attached the latest update to the CCD. I will obviously update the rest once IBM presents their position early next week on the Acceptance Criteria/Deliverables and Scope Document.

Regards,

Chris

(See attached file: CR000183 v.0.3.doc)

Christopher Bird
Contracts Manager, Vendor Management
Strategic Program Office/ Corpotech/ Treasury
Phone No: 303 30338
Mobile No: 0407 643365
mailto:christopher.bird@corpotech.qld.gov.au

"Queensland celebrates its 150th birthday throughout 2009.
Check out what's on today at www.q150.qld.gov.au."

Paul
Ray/CorpTech/QTreasury
To
Christopher

17/04/2009 10:40
AM

Bird/CorpTech/QTreasury@QTreasury
cc

Subject

Re: Fw: Scope Definition Document
Actions from Meeting held 14/04/09
(Document link: Christopher Bird)

Thanks Chris

The documents/feedback is currently being consolidated and reviewed. Early next week IBM's position will be presented Qld Health and CorpTech. I anticipate a meeting will be convened to discuss with the appropriate parties.

In relation to the Acceptance criteria/deliverable whilst Geoff is again not in today I understand that a meeting was held with between Service Management and Paul, Geoff from IBM, prior to Easter. This was to discuss the latest version of the document, which had incorporated some substantial markup from CorpTech/Qld Health. Apparently given IBM's concerns with the that version it was agreed that another version would be forthcoming which addressed some of the issues we raised.

Assuming Geoff is back on Monday I will confirm.

Regards

Paul Ray
Commercial Manager, CorpTech Account
Phone: 37219310
Mobile: 0419 206151

Christopher
Bird/CorpTech/QTr
easury

To

Paul
16/04/2009 10:00 AM Ray/CorpTech/QTreasury@QTreasury
cc

Subject

Fw: Scope Definition Document
Actions from Meeting held 14/04/09

Paul,

FYI.

Regards,

Chris

Christopher Bird
Contracts Manager, Vendor Management
Strategic Program Office/ Corpotech/ Treasury
Phone No: 303 30338
Mobile No: 0407 643365
mailto:christopher.bird@corpotech.qld.gov.au

"Queensland celebrates its 150th birthday throughout 2009.
Check out what's on today at www.q150.qld.gov.au."

----- Forwarded by Christopher Bird/CorpTech/QTreasury on 16/04/2009 09:59
AM -----

Juanita
Hagstrom/CorpTech
/QTreasury
Christopher
16/04/2009 09:15 AM
Bird/CorpTech/QTreasury@QTreasury
cc

Subject
Fw: Scope Definition Document
Actions from Meeting held 14/04/09

Hi Chris,

As discussed please find attached the Scope Definition document updated
with comments from our meeting with IBM and QHEST on Tuesday

Thanks

J

----- Forwarded by Juanita Hagstrom/CorpTech/QTreasury on 16/04/2009 09:14 AM -----

Juanita

Hagstrom/CorpTech

/QTreasury

To

15/04/2009 12:30 PM

John Gower/CorpTech/QTreasury, Nick

Kwiatkowski/CorpTech/QTreasury,

Malcolm

Campbell/CorpTech/QTreasury, Brian

Frederick/CorpTech/QTreasury,

Amanda_Doughty@health.qld.gov.au,

Tony_Price@health.qld.gov.au

cc

Jane

Stewart/CorpTech/QTreasury@QTreasury,

Bob

Cramp/CorpTech/QTreasury@QTreasury

Subject

Scope Definition Document Actions

from Meeting held 14/04/09

Good afternoon,

Please find attached the Scope Definition document with associated comments and changes made as discussed in yesterday's meeting. This document also includes comments made in the initial review of this document in March.

Thanks

Juanita

(See attached file: Scope Definition V1.0_090313 CTSMv2.doc)