

Subject: Integrated QHIC project schedule

Date: Wednesday, 15 April 2009 6:37:56 PM Australian Eastern Standard Time

From: john.gower@corpotech.qld.gov.au <john.gower@corpotech.qld.gov.au>

To: Adrian_Shea@health.qld.gov.au <Adrian_Shea@health.qld.gov.au>, Anthony_Price@health.qld.gov.au <Anthony_Price@health.qld.gov.au>, Bill Doak/Australia/IBM <bdoak@au1.ibm.com>, Janelle.Meulenberg@corpotech.qld.gov.au <Janelle.Meulenberg@corpotech.qld.gov.au>, margaret.berenyi@corpotech.qld.gov.au <margaret.berenyi@corpotech.qld.gov.au>, Michael_Kalimnios@health.qld.gov.au <Michael_Kalimnios@health.qld.gov.au>, james.brown@corpotech.qld.gov.au <james.brown@corpotech.qld.gov.au>

Dear all,

An action for me from the last QHIC Project Board was to table the QHIC integrated schedule at the next meeting. Given this schedule is over 1500 lines, I thought it best to provide this to you electronically.

The weekly QHIC project status report to be discussed tomorrow includes a rolled-up view of this schedule.

As endorsed by the QHIC escalation committee, this schedule is based on the scope per the documents submitted by IBM on 13 March and includes all IBM tasks and all QHEST/CorpTech dependencies.

Regards,
John

John Gower
Project Director
QHIC Project
Level 20, 313 Adelaide St

Email: john.gower@corpotech.qld.gov.au

Mobile: [REDACTED]

(See attached file: 20090415 Master Schedulev2.mpp)